

P. E.,



*Rec'd EB*

*3/6/61*

*Joe JH*

*Kennie HSB*

STAT

*(1 copy to ALE)*

PROGRESS REPORT

FOR

JANUARY 1961

ON THE

CLIP MODIFICATION

RD 45, TASK ORDER CC

21 February 1961

During a recent visit of the Project Officer early in January, he requested that we start work immediately on the prototype attaché case. As an economical measure, we suggested that the height of this case be increased slightly to permit the use of the present standard [REDACTED]

[REDACTED] thereby avoiding the need of designing and fabricating an additional size. In addition, it was further requested that the case be provided [REDACTED]

[REDACTED] By the end of the month, the wooden frame of the case had been fabricated, and the microswitch well and lock wells cut out. The microswitch assembly was completed and suitable locks were obtained and reworked to provide the maximum area [REDACTED]. Sample [REDACTED]

cluded in this report.

#### FUTURE WORK

The [REDACTED] during the first week in February and should be ready for inspection by the customer by the middle of the month.

#### FINANCIAL STATEMENT

Total Amount of Contract

Expenditures for January 1961

Total Expenditures to 31 January 1961

Balance of Contract

Expiration Date: 1 July 1961

STAT

STAT

STAT

STAT

STAT

STAT

STAT

STAT

STAT